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200 GeV pp Integrated Luminosity
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200 GeV pp “Figure of Merit”
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Lies, Damn Lies, and Projections...

e Luminosity/FOM growth ~constant for past ten days
— Over past week lower luminosity compensated for by duty cycle
— Integrated Luminosity: 58.5 nb-t/day

— FOM: 3.3 nbt/day
« Assuming no change in polarization

* More realistic assessment of projected totals:
— 410 GeV development time/running
« Assume four days

— Transverse running

» Assume six days
— ~350 nb! integrated, ~10% of total

— Integrated Luminosity: 2.98 pb-1 (54% of goal)
— Figure of Merit:  0.157 pb™* (69% of goal)

5/10/05 J. Lajoie - RHIC Time/Machine-Expt. Meeting 4



	PHENIX DAQ Hours
	200 GeV pp Integrated Luminosity
	200 GeV pp “Figure of Merit”
	Lies, Damn Lies, and Projections…

